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Project Report 
Alaska Public Broadcasting, Inc. 

Project Number No. 174-05 
April 1, 2011 – June 30, 2011  

 
Project Title & Summary 
 
Four project work scopes are embodied in this grant award. The majority of the award is 
dedicated to two broad infrastructure work scopes; Public Broadcasting Facilities & 
Equipment Modernization Project and Radio Digital Conversion. 
 
Public Broadcasting Facilities & Equipment Modernization Project 
 
The purpose of the Public Broadcasting Facilities & Equipment Modernization Project is 
to provide much needed capital revenue for addressing system-wide infrastructure and 
technology priorities.  In 2004, a system-wide infrastructure and technology needs 
assessment, ranging from basic tools to new facilities, approximated $38 million. Total 
Denali Commission funding: $5,617,000. 
 
Public Radio Conversion to Digital Transmission 
 
Alaska’s 26 public radio licensees are changing their primary transmission equipment to 
the new standard for digital broadcasting. Funding the appropriate needs for all of the 
stations cost approximately $4.1 million. The Corporation for Public Broadcasting (CPB) 
committed $2.5 million and the Rasmuson Foundation committed approximately 
$700,000 toward the total. This critical funding assured that the project had the 
resources to meet anticipated as well as unanticipated needs. Denali Commission 
funding: $895,000. 
 
Digital Distribution Network 
   
Public broadcasting data network interconnects all of Alaska’s public radio and 
television stations by means of a digital intranet and the internet. This project was 
originally funded by the Denali Commission in FY04. The funding helped complete this 
project and provided for some maintenance. Denali Commission funding: $100,000. 
 
Alaska Rural Communications Service (ARCS) & Satellite Interconnection Revitalization 
 
Repair and replacement of existing broadcast infrastructure used to deliver public 
telecommunications services via radio and television to Alaskans all across the State.  
This project was originally funded by the Denali Commission in FY04. The funding helped 
complete this project. Total Denali Commission funding:  $100,000. 
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Reporting Period: April 1, 2011 – June 30, 2011 
 
Activity during the second quarter of 2011 occurred within the primary work scope: the 
facilities and equipment modernization project.  
  
Facilities & Equipment Modernization Project – Capital Grant Program 
 
Overall progress to date includes successful development and implementation of this 
capital grant program. APBI modeled the grant program after three well established 
programs which are familiar to public broadcasters in Alaska: the Rasmuson Foundation, 
the Corporation for Public Broadcasting, and the Public Telecommunications & Facilities 
Program, U.S. Dept. of Commerce. We focused on the Rasmuson Foundation approach 
while incorporating some good ideas from the other two entities. We sought a high 
degree of integrity and accountability throughout the development of the grant 
program.  Milestones reached since project inception: 
 
2005 
 

 Development of grant program concept and materials: overview, guidelines, 
priorities, procedures and panel review process, including development of 
application paperwork and administrative systems. 

 Announcement of the Round I grant period occurred July 27, 2005. Applications 
were distributed electronically as well as via U.S. mail to all eligible entities. 
Deadline for the applications was September 30, 2005.  

 A five person, independent grant panel met in Anchorage, October 16-17, 2005, 
to review Round I proposals and make recommendations resulting in seventeen 
projects being awarded $815,529 toward a total project cost of $1,228,990. 
Collectively, the stations funded 34% of the total project cost.    

 The panel process went smoothly and produced a legitimate independent review 
of the proposals per the grant program priorities and guidelines. It was evident 
that the panel had read all proposals and had come to the meeting ready to 
identify and discuss the strengths and weaknesses of the proposals. Throughout 
the review, the APBI staff provided additional station and system information to 
the panel as requested. 

 On October 26, 2005 the APBI board of directors approved the overall package 
of recommendations made by the panel and management. Round I award 
announcements were made October 31, 2005. 

 
2006 
 

 Announcement of the Round II grant period occurred March 10, 2006. 
Applications were distributed electronically as well as via U.S. mail to all eligible 
entities. Deadline for the applications was June 1, 2006.  
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 Round II received seventeen proposals requesting $998,290 in financial 
assistance toward total project costs of $1,170,232. Collectively, the stations 
funded approximately 15% of the total project cost. Five proposals were for 
facility improvements and twelve were for equipment. 

 A five person, independent grant panel met in Anchorage, June 29-30, 2006, to 
review proposals and make recommendations. The panel recommended that 
eight proposals be funded with no conditions attached and six be funded with 
conditions attached. Three proposals were not funded although the panel 
recommended that the applicants be given an opportunity to resubmit their 
proposals in order to address panel concerns. All three proposals were 
resubmitted and awarded grants. 

 
2007 

 

 An update of the system wide assessment was completed in August, 2007. 
Although many needs have been met since the original assessment in 2004, the 
system reports approximately $36 million in unmet capital needs.  

 Announcement of Round III of the grant program occurred August 17, 2007. 
Applications were distributed electronically to all eligible entities. Deadline for 
application was October 19, 2007. Sixteen proposals were received by the 
deadline requesting $916,371 toward a combined total project cost of 
$1,179,703. Collectively, the stations funded approximately 17% of the total 
project costs. The proposals were reviewed by a grant panel on November 15-
16, 2007. 

 Round III grant award announcements were made in early December, 2007. The 
panel recommended that five proposals be funded with no conditions attached 
and eight be funded with conditions attached. Three proposals were not funded 
although the panel recommended that the applicants be given an opportunity to 
resubmit their proposals in order to address panel concerns. One of the three 
proposals has been resubmitted and was awarded a grant following additional 
panel review.   

 
2008 
 

 Round IV was announced October 1, 2008. Deadline for application was 
December 10, 2008. Fourteen proposals were received by the deadline 
requesting $902,753 toward a combined total project cost of $1,016,831. 
Collectively, the stations funded approximately 11% of the proposed total 
project costs.  
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2009 
 

 Round IV grant panel met January 22-23, 2009 in Anchorage. Round IV grant 
award announcements were made in early February, 2009. The panel 
recommended that six proposals be funded with no conditions attached and six 
be funded with conditions attached. Two proposals were not funded although 
the panel recommended that the applicants be given an opportunity to resubmit 
their proposals in order to address panel concerns.  The two proposals were 
resubmitted and awarded grants. 

 Round V of the grant program was announced on August 14, 2009. Deadline for 
applications was October 23, 2009. The Round V grant panel met in Anchorage, 
November 13-14, 2009. The panel recommended funding for 14 station based 
capital projects; a total award of $808,782 toward a total combined project cost 
of $934,297. Collectively, the stations funded 13% of the total project costs. 
Project award announcements were made in mid December, 2009.     

 
2010 
 

 On March 31, 2010 the Denali Commission approved an extension to this project 
and the new deadline for project completion is December 31, 2011. 

 Round VI of the grant program is likely to be the final grant round. Round VI was 
announced on July 16, 2010. Deadline for application was September 30, 2010. 
The Round VI independent grant panel met in Anchorage October 21-22, 2010.  

 The panel recommended funding for 17 station based capital projects; a total 
award of $701,245 toward a total combined project cost of $799,230. 
Collectively, the stations funded 12% of the total project costs. Project award 
announcements were made in mid November, 2010. 

 
2011 
        

 APBI continues to monitor grantee compliance for all projects from all previous 
rounds through quarterly reporting requirements. All outstanding projects will 
need to be completed by December 2, 2011. 

 Since project inception, the Capital Grant Program has conducted six grant 
rounds awarding funds for 94 station based projects. The total combined cost of 
the 94 projects is $5,246,852. The Capital Grant Program share to date is 
$4,250,711 or 79% while the station total match to date is $1,094,485 or 21%. 

 Grantees are busy closing out the remaining open grants. APBI is confident that 
the grant will be fully expended by the deadline.   
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Dynamic Carrier Control Project activity during the second quarter of 2011: 
 

1. Introduction 
   

a. There are seven stations operating 10 KW AM transmitters in Alaska.  
They serve rural areas and have seen the electrical utility costs increase 
dramatically the last few years.  One of the transmitters is powered by 
on-site generators and diesel costs have skyrocketed.  Costs are 
approaching $0.50/kilowatt hour.  These transmitters consume 24 
kilowatts at peak modulation. APBI has conducted research to help 
reduce the amount of power used by these installations. 
 

2. Dynamic Carrier Control (DCC) 
 

a. This technology was developed in England and Europe in the 1980’s.  This 
method of modulation helps reduce the electricity cost.  It is used all over 
the world with the exception of North America.  This is because utility 
costs were low until recently.  There is an FCC regulation forbidding this 
technology based on reasons which are now obsolete. 

b. APBI applied to the FCC for an Experimental Authorization to show that 
this technology could be applied without degradation of audio. 

 
A. KDLG-AM, Dillingham 

 
a. The Nautel transmitter continues to operate as expected.  The Carrier 

Control Equipment has reduced electrical consumption of the transmitter 
27 percent for an average savings of $875 per month. 
 

B. KOTZ-AM, Kotzebue 
 

a. Difficulty with occasional distortion on female voices with the Harris DX-
10 transmitter was experienced.  The factory installed a carrier control 
unit on a DX-10 transmitter in their training facility and realized that 
there were major errors in the installation and adjustment manual.  They 
have nearly finished the new manual and it is projected that with 
adjustments KOTZ will have satisfactory power saving and good audio 
quality. The Carrier Control Equipment has reduced electrical 
consumption of the transmitter 27-30 percent. 
 

C. KYUK-AM, Bethel and KBRW-AM, Barrow. 
 

a. Nautel will ship the unit for Bethel to our office July 26th and the unit for 
Barrow the week of July 31st. 
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D. KBBI-AM, Homer, KCHU-AM, Valdez, KSKO-AM, McGrath 
 

a. Harris Broadcast will ship units for these stations August 15, 2011. 
 

DCC equipment installations at KSKO McGrath, KCHU Valdez and KBBI Homer will occur 
after the Bethel and Barrow installations.   
 
APBI presented a paper on this project at the 2011 National Association of Broadcasters 
convention. There is much interest in adopting this technology in the lower 48.  APBI is a 
pioneer in this technology for the United States. 

 
 


